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Month BAP Topics TAC Topics 
Jan	
  4	
   USGS	
  Draft	
  Model	
  Report	
  to	
  Funding	
  Agencies	
  
Feb	
   2/14	
  

Review	
  Plan	
  Section:	
  Introduction	
  &	
  Plan	
  
Section:	
  Monitoring	
  Program	
  
	
  
Management	
  Components	
  
§ Recharge	
  &	
  Banking	
  Projects	
  
§ Groundwater	
  Banking	
  Feasibility	
  Study	
  	
  
§ Stormwater	
  Study	
  
	
  
Plan	
  USGS	
  Report	
  Release	
  
	
  
Handout	
  Revised	
  BMOs	
  

2/27	
  
Plan	
  Section:	
  BMOs	
  
Plan	
  Section:	
  Management	
  
Components	
  
• Recharge	
  Focus	
  
• Monitoring	
  Program	
  
	
  

March	
   3/14	
  
Land	
  Use	
  Planning	
  (How	
  it	
  occurs?	
  How	
  
water	
  resources	
  are	
  integrated?)	
  
	
  
Partial	
  Sec	
  4	
  Management	
  Stakeholder	
  
Involvement	
  and	
  Partial	
  Section	
  5	
  
Implementation	
  and	
  Charter	
  Revisions	
  
	
  

3/27	
  
Plan	
  Section	
  Water	
  Resources	
  
(incorporating	
  USGS	
  material)	
  
	
  
Section:	
  Management	
  Components	
  
• Water	
  Quality	
  
• Groundwater	
  recharge	
  
• Recycled	
  water	
  

Mar	
  31	
   USGS	
  Characterization	
  Report	
  Release	
  -­‐	
  Plan	
  for	
  Information	
  Sessions	
  
April	
   4/11	
  

USGS	
  Study	
  Presentation	
  
	
  

4/24	
  
USGS	
  Study	
  Presentation	
  
Section:	
  Management	
  Components	
  
• Recycled	
  water	
  
• Groundwater	
  quality	
  protection	
  

May	
   Management	
  Component:	
  Water	
  Quality	
  
Protection	
  
	
  
Section:	
  Management	
  Components	
  
• Conservation	
  
• Integrated	
  management	
  

Section:	
  Management	
  Components	
  
• Groundwater	
  quality	
  protection	
  
• Conservation	
  
• Integrated	
  management	
  

June	
   Section:	
  Water	
  Resources	
  (final)	
  
Mgmt	
  Components	
  Alternatives	
  Analysis	
  
Begin	
  prioritization	
  discussions	
  

Section:	
  Water	
  Resources	
  (final)	
  
Mgmt	
  Components	
  Alternatives	
  
Analysis	
  
Begin	
  prioritization	
  discussions	
  

June	
  21	
   USGS	
  Model	
  Release	
  
July	
   Section:	
  Management	
  Components	
  

Finalize	
  Management	
  Components	
  
Section:	
  Management	
  Components	
  
Finalize	
  Management	
  Components	
  



Finalize	
  Alternatives	
  Analysis	
  
Continue	
  prioritization	
  discussions	
  

Finalize	
  Alternatives	
  Analysis	
  
Continue	
  prioritization	
  discussions	
  

August	
   Section:	
  Management	
  Components	
  (final)	
  
Section:	
  Program	
  Implementation	
  	
  
• Prioritization	
  
• Funding	
  Alternatives	
  
• Budget	
  	
  
• Schedule	
  

Section:	
  Management	
  Components	
  
(final)	
  
Section:	
  Program	
  Implementation	
  	
  
• Prioritization	
  
• Funding	
  Alternatives	
  
• Budget	
  	
  
• Schedule	
  

September	
   Final	
  GMP	
  to	
  Panel	
   GMP	
  -­‐	
  Final	
  Review	
  
October	
   Constituent	
  Boards	
  Adopt	
  

November	
  
Water	
  Agency	
  Board	
  Adopts	
  GMP	
  

December	
  
 
 
 


